
North Commons Park
Construction Updates

September 2026

Things to note: District 2 Commissioner Charles Rucker hosted a tour of the site, bringing community 

members through to see construction progress.

Project Updates:
• Interior wall framing is well underway, with individual programming spaces starting to take shape.

• The installation of exterior fiber cement panels continues through September, concluding before winter.

• Work has begun on Golden Valley Road to shorten crossing distances, relocate the sidewalk and 
   create a treed boulevard.

What’s Next in September:
• Storefront window and skylight installation begins soon, to continue for 
   the next few months.

• Installation of HVAC systems continues as the building becomes 
   weather-tight.

• Additional concrete pours for the pool basins as waterpark construction
   continues. 
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